SOFTWARE PROJECT DEVELOPMENT
WEEKLY REPORT

Team: Codefather

Week: 26/10/2026 - 01/11/2026

Current milestone/sprint: M2 – Project Plan Baseline / Sprint 2 (Weeks 5–6)

Done this week:

Job #	Description	Who Did It
1	Flask application and data access layer (db.py) completed (commit fe0e7f8).	Seher
2	Machine status page (free / busy / out of order) completed, code-reviewed and merged as pull request #1.	Seher; reviewed by Yasin, Mustafa
3	Project README with setup instructions and overview (commit ec97d08).	Yasin
4	Registration and login started: password hash column in the schema, rule test added, forms in progress.	Seher, Yasin
5	M2 Project Plan Baseline report prepared: 13 work packages, estimates, assumptions log, schedule, RACI, communication plan, risk register.	Team; compiled by Mustafa

Planned for next week:

Job #	Description	Who Will Do It
1	Finish registration and login with hashed passwords (target 5 November).	Seher
2	Review registration and login pull request (PR #2); update board, schedule and risk register for Sprint 3.	Yasin
3	Set up pytest and write the first automated tests.	Emre
4	Decide the two open business rules (several machines per slot; bookings on out-of-order machines) and record them in the decision log.	Seher (PO)
5	Weekly status update and start of M3 planned vs. actual effort tracking.	Mustafa

Top blocker or risk:

Risk	Alternative Plan
R-05: Team availability reduced (Technical Lead ill about 1.5 weeks); booking flow at risk for M3.	Re-planned schedule in M2 report; code review so work can be shared; booking flow stays the M3 target; send a risk notice if M3 is threatened.
R-07: Open business-rule questions decided late delay the booking work.	Log both as decision items on the board; decide before Sprint 3 ends.

Plan vs. actual:

Plan	Actual	Reason for Deviation

Flask skeleton, data access layer and machine status page (Sprint 2).	Completed on 27 October; merged as PR #1.	About 1 week late: Technical Lead ill (R-05).
Registration and login (Sprint 2).	Started on 28 October; forms in progress.	Carried over to Sprint 3 (target 5 November), same reason.
Submit M2 Project Plan Baseline report (due 1 November).	Prepared with all sections; submission on 1 November.	None

Decision or support needed:

Product Owner decision needed on the two open business rules before Sprint 3 ends (see M2 report, Section 2.2). No support needed from the instructor.

Individual contributions:

Name	**Contribution**
Seher Nur Yıldız	Flask app, data access layer and machine status page (PR #1, commit fe0e7f8); backlog and scope clarifications.
Yasin Gündoğan	README (commit ec97d08); reviewed and approved PR #1; M2 estimates, schedule, RACI and risk register; registration forms.
Emre Kahraman	Estimate and test planning for WP-11 (M2 report, Section 3.2).
Muhammet Mustafa Sarıbuğa	Reviewed and merged PR #1; assumptions log, communication plan and compilation of the M2 report; weekly status update.